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Finished Actions until Apr. 2015 

• Act. 2.1 “Publicity & Communication Plan and publication of information material” 

• Communication Plan 

• Guides on Good Practices 

• Logo, DVD, leaflets , Banners, folders, blocks and pens 

• Entries to media, Video Spot 

•Act. 2.2 “Organization of conferences and networking activities” 

• Organization of a networking event in Thessaloniki, in Feb. 2015 

•Act. 2.3  “Project Portal” 

• In 3 languages 

• Will remain active for 3 years after the project completion 
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Progress May – Sept 2015 

• Act. 1.2, “Activity & Financial Progress Reports” 

 

• On June 16th LP submitted the 3rd modification request, incl. project’s extension 

• Approved on June 29th  

• On July. 20th LP will submit the 7th Progress Report 
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Progress May – Sept 2015 

•Act. 4.1 “Creation (room & equipment) and operation of central and regional support 

structures of employment & entrepreneurship” 

• Operation of Central Structure in Thessaloniki (12/5/2014 – 12/8/2015) 

• Operation of Regional Structures in Serres, Drama & Alexandroupoli (12/5/2014 – 12/8/2015) 

• Furniture and computer equipment has been purchased for each structure 

• Promotion of Structures: 

• Creation of press releases for the structures 

• Creation of a special leaflet regarding the work of structures 

• Creation of a mailing list with public career offices and private universities of the city 

• On the spot visits in universities and other educational institutions 
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Financial Issues 
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Management Issues  

• Final Conference in Smolyan 

• Final Participants List 

• Transportation & Accommodation Issues 

• Agenda & Presentation Issues 

 

•Award Ceremony in Smolyan 

• Greek participants 

• Greek partners in the jury Committee 

• Transportation & Accommodation Issues 
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ISSUES FOR DISCUSSION 

Thank you for your attention 


